REPORT

DATE: August 5, 2004
TO: Administration Committee/Regional Council
FROM: Janet Henderson, Acting Lead Regional Planner

(213) 236-1928, henderso@scag.ca.gov

SUBJECT: Fiscal Year 2005-06 Overall Work Program Development Schedule

EXECUTIVE DIRECTOR’S APPROVAL: M /

RECOMMENDED ACTION:

Approve Fiscal Year (FY) 2005-06 Overall Work Program development schedule.

BACKGROUND:

Completion of the Overall Work Program takes a significant amount of time and
coordination. To ensure all Caltrans and FHWA deadlines are meet, a schedule
has been developed to keep the process on track. Distribution of a schedule will
also assist the Regional Council, subregions, Caltrans, FHWA and SCAG in
knowing what the upcoming requirements are.

FISCAL IMPACT:

There is no fiscal impact.
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Draft

FY 2005-06 Overall Work Program Development Schedule

Task Agency Final Completion
Staff drafts schedule for FY 05-06 OWP SCAG June 22, 2004
Review draft schedule Subregions June 24, 2004
Management approves draft schedule SCAG July 13, 2004

Draft schedule finalized for RC mailing SCAG July 16, 2004

OWP schedule is approved RC August 5, 2004
Prioirities material for September RC SCAG August 13, 2004

Discuss priorities with subregions
Request for priorities is made to RC
Proposed priorities are due

Priorities are drafted

Memo for October RC on priorities
Discuss priorities with subregions

RC approves final priorities
Subregional & staff projects requested

Subregional meetings on projects

Subregional project proposal write-ups due

Staff project proposal write-ups due
Project selection completed

OWP document drafted

Draft OWP finalized for RC mailing
Draft OWP printing

RC mailing

ICAP to Caltrans
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August 26, 2004
September 2, 2004
September 9, 2004
September 13, 2004
September 17, 2004
September 23, 2004
October 7, 2004
October 11, 2004
October 18, 2004
November 12, 2004
November 12, 2004
December 7, 2004
January 28, 2005
February 11, 2005
February 16, 2005
February 17, 2005

February 28, 2005

7/21/04



Draft
FY 2005-06 Overall Work Program Development Schedule

Task Agency Final Completion
Draft document sent to Caltans per Handbook SCAG March 1, 2005
Approve release of draft OWP for comment RC March 3, 2005
Document released for public comment SCAG March 3, 2005
Public comment period closes SCAG April 3, 2005
Comments are responded to SCAG April 11, 2005
Finalize OWP based on comments SCAG April 15, 2005
Print final OWP for RC mailing SCAG April 18, 2005
IPG meeting All April, 2005
Mail to RC SCAG April 21, 2005
Submit final OWP to Caltrans per Handbook  SCAG May 1, 2005
Approval of final OWP RC May 5, 2005
Caltrans submits approval of OWP to FHWA  Caltrans June 1, 2005
FHWA provides approval to Caltrans FHWA June 30, 2005
Caltrans approves OWP Caltrans June 30, 2005
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